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Rocky Mountain RMRS Remediat~on Services, L.L C - 
profecdlng the environment INTEROFFICE 

MEMORANDUM 
DATE March 1,1996 

TO MRS, Procurement, Bldg 080, X6984 
4 Rm 

FROM 

SUBJECT 

d'A%olsteen, RMRS, Sitewide Actions, Bldg T893A, X4058 

EXTENDING PERIOD OF PERFORMANCE FOR MTS225495RR 
(KH00003NSlA) - NAH-003-96 

ARMlN 14 Adon Extend penod of performance to March 29,1996 

As you know, the period of performance for the Roc 

15,1996 To maximize our available time under this MTS, please extend the period of 
performance to March 29,1996 

The scope for this subcontract was intended to be completed by the end of Februa under the 

However, due to a delay in receiving comments from the Environmental Protection Agency and 
the Colorado Department of Public Health and Environment on the Draft OU6 RFI/RI Report, the 
scope will be completed under the OU5 Final RFI/RI Report, which is due April 2, 1996 To meet 
this date, it is advantageous to RMRS to have Stoller available for consultation through the end 
of March 

Mountain Remediation Services, L L C 
(RMRS) subcontract with S M Stoller Corporation ( % toller) under MTS 225495RR ends March 

Operable Unit (OU) 6 Final RCRA Facility InvestigatiotVRemedial Investigation (RF 7 /RI) Report 

If you have any questions, please call me at the above extension 
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cc 
J E Law 
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